
May 7, 2008 K f c U E i V e a J 

.Mr. Bill Ryan MAY 09 » 
US EPA Region X Environmental 
1200 Sixth Avenue - ECL-113 cieanupoffice 
Seattle, WA 98101 

Re: April 2008 Monthly Report 

Dear Mr. Ryan: 

This letter serves as the monthly progress report for April 2008, in accordance with 
Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox site, in Soda 
Springs, Idaho. 

April Activities 

The calcine cap and landfill facilities were inaccessible in April due to melting snow and 
muddy conditions. However, the gates were closed and locked and the fences are in 
generally good condition. The top fence rail on the north east side of the cap has 
detached in a few locations resulting from heavy winter snow. The cap fence is 
scheduled for repairs. There is limited standing water around the cap. 

The 10-acre pond was inspected and the water level was measured. The 10-acre pond 
currently contains about 14 inches of water, measured at the south end of the pond. 
The snow fences have been successful at keeping the pond level relatively unchanged 
over the winter. 

On April 24, Tronox received the final Addendum 1 to the Statement of Work of 
Remedial Design/Remedial Action Consent Decree for Kerr-McGee Superfund Site 
(Addendum 1) from EPA for signature, initiating a 30-day turn around period for the 
work plan. Tronox has initiated the work on the Addendum 1 work plan to evaluate the 
remedy and the current monitoring well nehwork. 

May/June 2008.Activities 

During the months of May and June, Tronox will continue to monitor the cap, landfill and 
the 10-acre pond, weather permitting. The first round of ground and surface water 
sampling is scheduled for completion in early May. Tronox will also meet with EPA, 
EPA's contractor, and IDEQ on May 12 in Boise, Idaho to discuss the elements of the 
work plan and site history to date. The current projected deliverable date for the draft 
work plan will be May 25. 
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No community relation activities are planned for this period. 

Problems or Delays 

No delays are expected. 

If you have any questions about the work or additional information is required with 
regards to the work described above, please contact me at (208) 547-3331, extension 
230. 

Sincerely, 
Tronox Inc 

Boyd Schvaneveldt 
Site Manager 
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Dean Nygard, IDEQ 
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Russ Jones (Tronox Inc.) 
Boyd Schvaneveldt (Tronox Inc.) 
Toni Ellington (Tronox Inc.) 
J.S. Brown, P.G. Global Environmental Technologies, LLC 


